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In the Matter of    ) 
      ) 
Revision of the Commission’s Rules  ) CC Docket No. 94-102 
to Ensure Compatibility with Enhanced ) 
E911 Emergency Calling Systems  ) 
      ) 
 
To: The Commission 
 

Carrier Report of SpectraCom, Inc. Regarding 
Implementation of Wireless E911 Phase II Automatic Location Identification 

 
SpectraCom, Inc. d/b/a PYXIS Communications (“PYXIS”) hereby submits a 

report regarding implementation of wireless E911 Phase II Automatic Location 
Identification (“ALI”), in compliance with the Federal Communications Commission’s 
(“FCC” or “Commission”) Further Memorandum Opinion and Order in the above-
captioned proceeding. 
 
I. Background / Contact Information 
 

PYXIS serves rural Wyoming and its contact information is as follows: 
 
Stephen Jantz 
Manager 

  
 SpectraCom, Inc. d/b/a PYXIS Communications (TRS# 819234) 

130 S. 9th 
P.O. Box 506 
Worland, WY 82401 
telephone: (307) 347-7770 
fax: (307) 347-9200 
email: sjantz@pyxiscom.com 

 
II. E911 Phase II Location Technology Information 
 

PYXIS has yet to choose a solution for its Phase II ALI technology.  However, 
PYXIS is leaning toward a handset solution.  While PYXIS remains undecided at this 
point due to its concern about general handset availability, it is leaning heavily toward 
handsets if a product becomes available and is proven to work within the time frame 
necessary for PYXIS to achieve Phase II implementation in compliance with the 
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Commission’s rules.1  Whichever technology PYXIS selects, it intends to deploy it 
throughout its service area. 
 
III. Testing and Verification 
 

PYXIS has yet to test any ALI solutions since it is still examining available 
products.  In addition, PYXIS has not been able to test any handsets since none are 
available and PYXIS has yet to be given a date when ALI-capable handsets will be 
available.  PYXIS anticipates using a combination of Empirical Testing Methods and 
Predictive Testing Methods to gauge the accuracy of the technology it eventually 
chooses. 
 
IV. Implementation Details and Schedule 
 

While PYXIS is awaiting product availability from handset vendors, it has 
developed a tentative implementation schedule to meet the FCC’s handset-based rules 
and, if necessary, network-based rules.  PYXIS will make its technology choice by the 
first quarter of 2001.  If PYXIS chooses a handset solution, it will begin selling ALI-
capable handsets on October 1, 2001 as the FCC’s rules require.  PYXIS will continue to 
evaluate network-based ALI solutions and, if it chooses a network solution, intends to 
select and deploy a technology after the first quarter of 2001, once it has made its choice.  
PYXIS will accelerate this schedule to the extent necessary upon receipt of a PSAP 
request. 
 
V. PSAP Interface 

 
PYXIS has yet to receive a Phase II PSAP request.2  Most of the PSAP interface 

details will depend upon the technology PYXIS chooses and the specific requests of the 
PSAP. 
 
VI. Handset Information 
 

If PYXIS decides to pursue a handset-based solution, it will run promotions in 
order to replace existing handsets.  The price of the new ALI-capable handsets, 
unavailable at this time, will affect PYXIS’ replacement strategy. 
 
 
 

                                                 
1 PYXIS has been researching many different Phase II vendors and their potential product 
offerings.  These companies include Nortel, Snap Track, SCC Communications, 
Technocom Corporation, GTE Telecommunications Services, Cell-Loc, True Position, 
US Wireless, and SigmaOne Communications Corporation. 
2 In general, the following hardware and software is needed to transmit Phase II data to 
PSAPs:  IS41C – Dialed Number Trigger, E911 Software, MPC – Mobile Positioning 
Center, PDE – Position Determining Entity, and receivers at each cell site. 
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VII. Other Information 
 

PYXIS notes that the remote and rural nature of its service territory in Wyoming 
can present additional and unforeseen problems when installing and testing location 
technology.  PYXIS would have a much better handle on how it will eventually 
implement its Phase II plan if the vendor products were available for testing.  
Unfortunately, PYXIS’ Phase II implementation plan depends, in large part, upon the 
schedules and plans of the vendors. 

 
November 9, 2000 


